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Site Name: North Bronson Industrial Area (1 C) 
Activity: Pre-Enforcement 

MSCA #: V995260-01 
Budget Period: 09/30/01 

WORK ACCOMPLISHED DURING REPORTING PERIOD FOR THIS SITE AND ACTIVITY: 
(PROBLEMS AND DELAYS ENCOUNTERED THIS PERIOD, CORRECTIVE MEASURES 
TAKEN OR PLANNED, IDENTIFY BY TASK) 

TASK A: TECHNICAL ASSISTANCE 
Reviewed the Consent Decree in May to confirm schedule of deliverables. When it appeared to 
the PM that the draft Work Plan might be late, the PM contacted the acting RPM to discuss. It was 
learned that the PRP was disputing the due date on a technicality and the U.S. EPA has agreed to 
give the PRP until mid June to submit the draft. The PM and the RPM also discussed the status of 
the OU2 AOC. A new attorney has been assigned to the NBIA site so the planned schedule for 
negotiations will change. 

With the return from leave of absence of the RPM for the site, discussions resumed regarding 
possible negotiation strategies for negotiations with the PRP's for OU2. The RPM advised the PM 
that the special notice letters were being prepared and would be mailed in September. The PM 
and RPM discussed the tentative schedule for negotiations, likely list of PRP's, and tentatively 
scheduled a site visit some time in October. 

TASK 8: COMMUNITY RELATIONS 
No activity this reporting period. 

TASK C: PROJECT COORDINATION AND REVIEW 
Time charged against grant for monthly financial expenditure reports review as well as preparation 
of the Progress Report and for maintaining the site files and the site financial tracking spreadsheet. 

FINANCIAL REPORTING BY TASK: 
EST. EXP. PRIOR TO THIS REPORTING PERIOD: 
EST. EXP. THIS REPORTING PERIOD 
ESTIMATED EXPENDITURES TO DATE 

TOTAL FUNDING FOR THIS ACTIVITY: 
EST. EXP. PRIOR TO THIS REPORTING PERIOD: 
EST. EXPENDITURES THIS REPORTING PERIOD: 

TASK A 
$3,057 
$404 
$3,461 

ESTIMATED EXPENDITURES TO DATE FOR THIS ACTIVITY: 
TIME AND FUNDS REMAINING (BALANCE): 

Pending amount for contract payments/corrections: $0 

TASKB 
$300 
$-0-
$300 

$25,000 
$3,657 
$704 
$4,361 

TASKC 
$300 
$300 
$600 

$20,639 & 12 months 



. . ., Multi-Site Cooperative Agreement V995260-01 North Bronson Industrial Area 

ESTIMATED TIME AND FUNDS NEEDED TO COMPLETE REQUIRED WORK: The balance of 
the pre-enforcement grant will be used, as necessary, primarily for pre-enforcement activities 
associated with OU2. 

EXPLANATION OF ANY SIGNIFICANT DISCREPANCY/JUSTIFICATION FOR INCREASE: The 
prior expenditures above are inconsistent with the previous progress report. An arithmetic error 
from Q1/Q2 was corrected. 
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Mitchell Adelman, (Supervisor) 
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